
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:35 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 303 Date: 07-Nov-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 521

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano (10 hours total including 2 hours OT)
Date: 110713
Location: West of OTD building test area
Weather: 50 Degrees / Clear
Field Work –
The iron workers spent the first part of the morning in the warehouse locating the jacks that will be used for
test rigs 5 – 11. It was discovered that the two (2) 150 ton jacks that were meant for test rig # 5 was
shipped to Pennsylvania for another project along with other jacks that were not intended for Pier 7 rod
testing. The issue of finding the jacks to use for test rig # 5 will have to be addressed and B. Brignano will
work out the details. The workers used a forklift to place the jacks that are to be used for test rigs 5 – 11
onto pallets and wheeled them to the test site.
The laborer was cleaning out the black water tanks that will be used for test rigs 5 – 11. He had a steel
tank with clean water inside to pump water into the water tanks to clean it out. A brush was used to scrub
down the inner walls of the tank. The worker used a vacuum to pump out the dirty water into drums. He
completed cleaning eight (8) water tanks by about 1400.
Workers used a small forklift to wheel a pallet of seven (7) guiding plates closer to test rigs. These plates
will help the jacking beam slide overtime during the testing as the rod is loaded. They also set the end
plates on the test rig site. The workers then placed timber supports, guide plates and jacking beams at
test rig # 5, 6 and 7 footings to trial fit components. I informed workers to maintain adequate distance
between the end plate and the sliding plate in order to have sufficient access to bolt up the end plates at
another time.
Office Work -
I finalized diaries.
Attended a 1 hour safety meeting.
Attended a 2 hour Mandatory safety meeting on Globally Harmonized System.
Equipment -
3 radios for 23 regular hours and 2 OT hours.
1 Kubota for 8 regular hours and 1 OT hour.
One small forklift for 7 regular hours and one extendable forklift for 2 regular hours.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (3 hours regular time)
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 303 Date: 07-Nov-2013 Thursday

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 7.00 0.00 0.00 7.00

APP ROBERT MARTELLIronworker 7.00 2.00 0.00 9.00

JNM BARRY ROTHMANIronworker 7.00 2.00 0.00 9.00

Attachment

Trial fit jacking beams and guide plates.
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